BRUHAT BANGALORE MAHANAGARA PALIKE

No: EE/Project/Ynk Zone/WO/02/15-16

Office of the Executive Engineer,
Project Division, Yelahanka Zone,
NH-7 Road, Bangalore-92,
Date:20-02-2017.

SUPPLEMENTARY WORK ORDER

To,

M/s.Satya Constructions,
No.600, Down Bazar Road,
Yelahanka, Bangalore-64

Sub: - Tender for the work of **"Extension of Reva Engineering College road upto 400 Mtrs(BBMP Limits) Byatarayanapura Assembly Constituency Yelahanka Zone"**.

Ref: - 1) T.O Tender Notification No: BBMP/YNK/EE (Project)/TEND/02/14-15, Dated: 16.01.2015 and BBMP/2014-15/RD/WORK_INDENT16662
2) Supplementary Agreement No:EE/Project/AG No:02/15-16 Dt : 20-02-2017.

****

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and additional security for unbalanced tender amount and signing of the contract agreement for the work of **"Extension of Reva Engineering College road upto 400 Mtrs(BBMP Limits) Byatarayanapura Assembly Constituency Yelahanka Zone".** Tender Contract Price of **Rs.90,97,642.00 (Rupees Ninety Lakhs Ninety Seven Thousand Six Hundred Forty Two only)** which works out to be **(+) 2.00 % above** the estimated cost of **Rs.89,19,556.93**.

You are hereby instructed to proceed with the execution of the above said work in accordance with the contract documents in consultation of AEE (Project sub division) and complete the work within stipulated time of 12 months from the date of handing over of site by AEE(Project Sub Division) Yelahanka Zone. A copy of the rate list is herewith enclosed for your information and guidance.

Yours faithfully,

Executive Engineer. 20/2
Project Division, Yelahanka Zone.

Copy submitted to.

1. The Joint Commissioner (Yelahanka), for kind information.
2. The Chief Engineer (Yelahanka), for kind information.
3. The A.O (Project), for information.
4. Office file